

## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

| <b>Date</b>        | <b>Task</b>       | <b>Time involved</b> | <b>Team member responsible</b><br>(student initials) | <b>Comments</b>                                                          |
|--------------------|-------------------|----------------------|------------------------------------------------------|--------------------------------------------------------------------------|
| <b>9/15/25</b>     | <b>Planned</b>    | <b>45 min</b>        | <b>AR<br/>SS</b>                                     | <b>Met to talk about what work has to be done</b>                        |
| <b>9/20/25</b>     | <b>Researched</b> | <b>2 hr</b>          | <b>SS</b>                                            | <b>Information gathering on non-profits and began coding</b>             |
| <b>9/23/25</b>     | <b>Researched</b> | <b>1 hr</b>          | <b>AR</b>                                            | <b>Researching non profits and writing general descriptions for them</b> |
| <b>9/26/25</b>     | <b>Designed</b>   | <b>2 hrs</b>         | <b>SS</b>                                            | <b>Coding the information we had into the website</b>                    |
| <b>10/11/25</b>    | <b>Designed</b>   | <b>30 min</b>        | <b>AR</b>                                            | <b>Finished non profit descriptions.</b>                                 |
| <b>10/22-24/25</b> | <b>Designed</b>   | <b>6 hrs</b>         | <b>SS</b>                                            | <b>Website touch ups and some information</b>                            |
| <b>10/27/25</b>    | <b>Designed</b>   | <b>1 hr</b>          | <b>SS</b>                                            | <b>Started making sure the mechanics of the website work</b>             |

|                 |                   |              |           |                                                       |
|-----------------|-------------------|--------------|-----------|-------------------------------------------------------|
| <b>10/29/25</b> | <b>Designed</b>   | <b>3 hrs</b> | <b>SS</b> | <b>Edited spacing and continued website mechanics</b> |
| <b>11/7/25</b>  | <b>Finalizing</b> | <b>2 hrs</b> | <b>SS</b> | <b>Finished Mechanics of website</b>                  |
| <b>12/5/25</b>  | <b>Finalizing</b> | <b>2 hrs</b> | <b>SS</b> | <b>In site links</b>                                  |
| <b>12/11/25</b> | <b>Finalizing</b> | <b>2 hrs</b> | <b>SS</b> | <b>Making website accessible to everyone</b>          |
| <b>12/18/25</b> | <b>Finalizing</b> | <b>5 hrs</b> | <b>SS</b> | <b>Finished edits and pictures</b>                    |

Advisor signature \_\_\_\_\_

\_\_\_\_\_